
ORIGINAL

To: T.MASSEY (EPA9374) sV'

Fran: T.MASSEY (EPA9374) Posted: Tue 14-Jar>-86 9:04 EST Sys 63 (70)
Subject: SHAFFER POLREP 94

CERCLA IMMEDIATE REMOVAL PROJECT 
SHAFFER EQUIPMENT SITE 
MINDEN, W.VA.

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 94

I) SITUATION:(1700 HRS.,1/11/86)
A) OSC, TAT, EPA-III PUBLIC AFFAIRS (RAY GERMAN) ATTENDED A 

MEETING WITH THE LOCAL CITIZEN'S GROUP, CITIZEN'S TO SAVE THE 
PLATEAU. MEETIND LASTED APPROX. 8 HOURS. COMPLETE OSC FILE WAS 
MADE AVAILABLE AND WAS COPIED BY GROUP UNDER FOIA. OSC ANSWERED 
TECHNICAL QUESTIONS REGARDING DATA, SITE HISTORY, PCB REGS.,OTHER 
PCB CLEANUPS, AND EPA SOP FOR REFERRING INFO TO HEALTH OFFICIALS. 
TWO TV STATIONS’ AT MEETING. INTERVIEWS FAVORABLE

B) DR. ANJAB, A PRIVATE PHYSICIAN, HAS OPENED A CANCER 
TREATMENT CENTER IN NEARBY OAK HILL. AFTER BEING SHOWN THE 
RESULTS OF AN UNOFFICIAL HEALTH SURVEY DONE BY THE GROUP, HE IS . 
CONVINCED THAT THERE IS AN UNUSUALLY HIGH CANCER RATE IN MINDEN 
AND THAT IT IS PROBABLY DUE TO SOME ENVIRONMENTAL AGENT. OSC 
DISCUSSED THIS WITH DR. ANJAB WHO HAS OVER 9 YEARS OF EXPERIENCE 
TREATING AND RESEARCHING CANCERS. DR. ANJAB HAS PROPOSED THE 
FOLLOWING:

- PERFORM A HEALTH SURVEY DOOR TO DOOR (HISTORIES ETC.)
- SCREEN LIKELY INDIVIDUALS FOR PCB IN THEIR BLOOD
- PERFORM PCB FAT TISSUE ANALYSIS ON PATIENTS WITH CANCER LIVING 
IN MINDEN.

THE OSC EXPLAINED TO DR. ANJAB THAT EPA IS NOT A HEALTH AGENCY 
AND THAT BOTH CDC AND STATE HEALTH BELIEVE THAT NO HEALTH SURVEY 
IS NEEDED. DR. ANJAB IS AWARE OF THIS AND DISAGREES. HE BELIEVES 
THAT BY GATHERING THE ABOVE DATA THAT HE WILL CONVINCE HEALTH 
OFFICIALS THAT THERE IS A NEED FOR THEIR INVOLVEMENT. HE ALSO 
BELIEVES THAT THE SHAFFER SITE IS NOT THE PRIMARY CAUSE BUT MAY 
BE A CONTRIBUTING FACTOR.

THE OSC OFFERED ANY AND ALL DATA AND INFORMED THE GROUP THAT 
IF ANY EVIDENCE EXISTS FOR A NEED FOR FURTHER ENVIRONMENTAL 
SAMPLING THAT EPA WOULD CONSIDER IT.

C) THE OSC AND OPA WERE PLEASED WITH THE RESULTS OF THIS 
MEETING SINCE THE CITIZEN'S GROUP IS NOW TURNING THEIR: ATTENTIONS 
TO HEALTH ISSUES AND IS NO LONGER CRITICIZING EPA. IN FACT, WHEN 
ASKED, THEY BELIEVE THAT EPA HAS DONE A THOROUGH JOB WHEN IT 
COMES TO THE UTILIZATION OF CERCLA AND PROTECTING PUBLIC HEALTH. 
HOWEVER, THEY STILL WANT THE PCB REMOVED BEFORE SPRING.



To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Tue ll-Feb-86 10:32 EST Sys 63

Subject: SHAFFER POLREP 95

CERCLA IMMEDIATE REMOVAL PROJECT 
SHAFFER EQUIPMENT CO. SITE 
MINDEN, W.VA.

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 95

SITUATION:(0900 HRS.,2/11/86)

A. THE OSC HAS CAREFULLY REVIEWED AND CORRELATED THE VOLUMINOUS 
■ERCS INVOICES FROM THIS SITE. IN LIGHT OF THE ONGOING 
RENEGOTIATIONS WITH.OHM, THE COSTS ASSOCIATED WITH THE WORK 
PERFORMED BETWEEN SEPTEMBER AND NOVEMBER OF 1985 ARE A PART OF 
THESE NEGOTIATIONS. CONTRACTS AND OHM ARE WORKING TOWARDS A FINAL 
AGREEMENT WHICH WILL PROBABLY ENCOMPASS THESE COSTS BY INCLUDING 
THEM IN EITHER A COST SHARE OR COST CAP AGREEMENT.

THE OSC IS HESITANT TO CERTIFY THESE INVOICES SINCE THE BOTTOM 
LINE IS THAT DESPITE ALL EFFORTS BY BOTH EPA AND THE CONTRACTOR 
THE TREATMENT SYSTEM NEVER PERFORMED AS TO CONTRACT SPECS. 
DISCUSSIONS WITH THE CONTRACT OFFICER LED TO A COMPROMISE 
POSITION WHERE BY COVER MEMO THE OSC CERTIFIES THAT THE WORK 
REPRESENTED BY THESE INVOICES WAS PERFORMED AND MONITORED BY EPA 
BUT ANY COSTS ASSOCIATED WITH THE TREATMENT SYSTEM ARE IN 
QUESTION SINCE IT DID NOT PERFORM PER SPECS.

B. ACTIVE RENEGOTIATIONS ARE ONGOING WHEREBY OHM WILL COMMIT TO 
FINISH THE JOB UTILIZING A COMBINATION OF BOTH THE TREATMENT 
SYSTEM(IMPROVED) AND LANDFILLING. OSC AWAITING OHM FINAL 

TECHNICAL PROPOSAL.

C. THE OSC AS DESRIBED PREVIOUSLY FORWARDED ALL ERCS INVOICES 
TO RTP THIS DATE WITH ATTACHED CERTIFYING COVER MEMO.

ROBERT E. CARON 
ON-SCENE COORDINATOR 
USEPA-III 
PHILADELPHIA, PA.



ORIGINAL

REASONABLE BUDGET CONSISTENT WITH THE PROGRAM INITIATIVES 
OHM BELIEVES THAT CONTRACTS ATTEMPTS AT RENEGOTI ATION OP TO 
POINT HAVE BEEN UNREASONABLE SINCE CONTRACTS WILL NOT ALLOW 
TIME FOR OHM TO PUT TOGETHER A REASONABLE PROPOSAL WHICH

THIS
FOR
WILL

ALLOW FOR REMOVAL COMPLETION AND STILL PROTECT BOTH OHM’S AND THE 
GOVERNMENT’S INTEREST.

THE OSC REQUESTED. A COPY OF THIS LETTER.
THE OSC HAS MIXED OPINIONS REGARDING THE APPARENT ' DESREPECI EG 

BETWEEN WHAT OHM HAS STATED AND CONTRACTS HAS STATED. OHM 61 VnB 
THE. APPEARENCE THAT THEY ARE WILLING TO CONTINUE RENEGOTI ATIONS 

IN A FAVORABLE LIGHT. •

D) SINCE OSC’S DO NOT PARTICIPATE IN CONTRACT NEGOTIATIONS 
OTHER THAN BY PROVIDING TECHNICAL INPUT TO THE CONTRACT . OFFICER. 
THE OSC HEREBY REQUESTS THAT CONTRACTS CONTINUE AGGRESSIVE 
RENEGOTIATIONS WITH OHM AND ALLOW FOR THE TIME NECESSARY FOR UlTT 
TO SUBMIT A PROPOSAL WHICH THE PROGRAM CAN REVIEW, . SINCE OHM HAS 
CONT ACTED AND INFO RMED THE 0SC OF THE I R A P P A RENT W I LL INGNEGS IT.) 
ENTER INTO A FAIR AGREEMENT. REMOBILIZATION ONSITE WOULD BE 
UNFEASABLE UNTIL SPRING AND SHOULD ALLOW FOR THE TIME NECESSARY.

E) THE OSC BY THIS POLREP INFORMS'HQERD OF THESE CONTRACTING 
PROBLEMS AND DEFI Cl ENCIES SINCE IT APPEARS THAT . THE EROS CLIN I RAC I 
IS NOT FUNCTIONAL FOR THE UTILIZATION OF NEW IECHNGLUGIbb 
CONSISTENT WITH PRESENT CERCLA POLICIES.

ROBERT E. CARON 
ON-SCENE COORDINATOR 
USEPA—III 
PHILADELPHIA, PA.
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SPEC I PL BULLETIN
SH P F E E R EPU I P M ENT SITE
CERCLA I KiMED I PTE REMOVAL.
MINDEN, W.VP.

PTTN:TIM FIELDS PND TOM MASSEY 

I)SITUPTION:(1600 HRS.,£/15/flS)
p) DSC CONTACTED CONTRACTING OFFICER-, .PAT FLYNNE, BY TELECOM 

THIS DATE. CONTRACTING OFFICER INFORMED DSC THAT IT APPEARS THP.T 
OHM IS RESPONDING TO CONTRACTS RENEGOTIATION EFFORTS UNFAVORABLY, 
INDICATING THAT COST SHARING ETC. OPTIONS BEING PURSUED WILL NOT 
BE CONSIDERED BY OHM. OSC INFORMED CONTRACTS THAT THIS IS 
ABSOLUTELY CONTRARY TO DISCUSSIONS HELD ON-SCENE WHERE OHM UPPER 
MANAGEMENT EXPRESSED A WILLINGNESS TO DO COST SHARING AND CAPPING 
SINCE THEIR PERFORMANCE WAS NOT UP TO CONTRACT SPECS. CONTRACTS 
IS UNDER THE IMPRESSION THAT OHM HAS CLOSED THE DOOR ON SUCH 
DISCUSSIONS AND THAT UNDER THE ERGS CONTRACT MECHANISM THEY ARE.' 
UNDER NO OBLIGATION TO ENTER INTO RENEGOTIATION. CSC FINDS THIS 
COMPLETELY UNACCEPTABLE. APPARENTLY THERE IS NO MECHANISM UNDER 
THIS EXISTING CONTRACT TO ALLOW FDR RENEGOTIATION AND OR 
CORRECTIVE ACTION TO ENABLE WORK TO CONTINUE UNDER THE EXISTING 
BUDGET UNLESS THE CONTRACTOR IS WILLING TO DO SO. THE BOTTOM LINE 
IS. THAT IN SPITE OF.POOR PERFORMANCE AND LACK OF PERF0RMANCE. 
THERE IS NO MECHANISM TO TAKE COORECTIVE OR CURE ACTIONS OTHER 
THAN TERMINATION AMD/OR ADDITIONAL EXPENSE TO THE GOVERNMENT BY 
US I IMG CURE NOTICES.

B) OSC DISCUSSED THIS SITUATION WITH ERT, ANDY ZOWNIR WHO 
INFORMED OSC THAT SIMILAR SITUATIONS EXIST IN OTHER REGIONS WHERE 
TMIS CONTRACT WAS USED TO ENABLE THE ACCESS TO INNOVATI VE ONSITE 
TREATMENT TECHNOLOGIES WHERE THE CONTRACT'D]' DID NOT PERFORM AND 
THE COMPLETE FINANCIAL RISK LIES WITH THE GOVERNMENT. THIS IS 
COMPLETELY UNACCEPTABLE. OSC AND ERT PLAN TO MEET WEEK OF £/£m T.j 
DRAFT AN INTERIM OSC REPORT WHICH WILL RECOMMEND THAT CONTRACT S 
SEEK THE USE OF OTHER CONTRACT MECHANISMS TO ALLOW THE PROGRAM TO 
ACCESS NEW TECHNOLOGIES WITH A MORE REASONABLE FINANCIAL RISK 
SITUATION.

C) OSC WAS CONTACTED BY OHM BOB DHNECK WHO INFORMED OSC THAT 
OHM HAS STATED AND WILL STATE IN A LETTER REQUESTED BY CONTRACTS 
THE FOLLOWING:
- OHM IS WIDE OPEN FOR DISCUSSIONS WHICH CAN INCLUDE COST SHARING 
AMD CAPPING.
- OHM IS COMMITTED TO COMPLETING REMOVAL ACTIONS AT THIS SITE.
- OHM REQUEST'S TIME (30-60 DAYS) TO PREPARE PROPOSALS WHICH THEY 
BELIEVE WILL SATISFY THE GOVERNMENT AND ACHIEVE REMOVAL 
COMPLETION.'
- OHM ALSO RECOMMENDS ANOTHER CONTRACT MECHANISM TO AVOID THESE 
TYPES OF PROBLEMS WHICH LEAD TO MISCONCEPTIOMS AND FINGER 
POINTING.
- OHM IS WILLING TO BEGIN DISCUSSIONS AT ANY TIME.
- OHM APPRECIATES THE OPPORTUNITY TO USE NEW TECHNOLOG I EG IN IMF 
FIELD AND WILL PROBABLY PROPOSE A SUCCESSFUL DEMONO'I'RA HI I'M HI- MM 
TECHNOLOGY FOLLOWED BY I..AMDI- I. LL I NO IN ORPLH III H I MV N i I H I hi . I



D) OHM HAS SUBMITTED THEIR PROPOSAL FOR COMPLETING WORK AT THE 
SITE TO BOTH THE CONTRACTING OFFICER AND THE OSC. THEY PROPOSE TO 
MOBILIZE WITHIN 90 DAYS AND ARE PREPARED TO NEGOTIATE 5 OPTIONS 
WHICH INCLUDE THE COST CAP SCENARIO, AND AT LEAST A 50% USE OF 
THE NEW IMPROVED TREATMENT PROCESS. FURTHER INFO CAN BE OBTAINED 
BY CONTACTING THE OSC.

E) OSC MAINTAINING 24 HOUR SECURITY AND BIWEEKLY INSPECTION BY 
TAT UNTIL REMOB.

F) OSC UPDATING WVDNR, STATE HEALTH AND COUNTY MONTHLY BY 
POLREP.

ROBERT E. CARON 
ON-SCENE COORDINATOR 
USEPA-III 
PHILADELPHIA,PA.,



To: ERD/OERR (EPA5511)
To: RRC (EPA9374).

From: RRC (EPA9374) Delivered: Wed 20-Dec-39 9:39 EST Sys
Subject: ehaffer equipment site update/polrep 188
Mail Id: IPM-163-891220-086910760

163

POLREP 11186
"~SHAFFER EQUIPMENT SITE 

MINDEN, FAYETTE CO., WV.

ATTN: TIM FIELDS, CHARLIE KLEEMAN AND GREGG CRYSTALL

I. SITUATION (1500 HRS, 12/20/89)

A. FINAL REQUEST FOR ADDITIONAL FUNDING WAS APPROVED BY 
REGIONAL CONCURRENCE ON NOVEMBER 17, 1989 AND IS IN FINAL STAGE OF 
HEADQUARTERS CONCURRENCE.

B. PROPOSED ACTIONS AS STATED IN THE REQUEST FOR REMOVAL 
ACTION DATED JUNE 21, 1989 ARE COMPLETE. ALL WASTES HAVE BEEN 
TAKEN OFFSITE TO DISPOSAL AS OF 8/23/89.

C. WV HEALTH DEPT. PETITIONED ATSDR TO PERFORM A HEALTH 
SURVEY IN THE VICINITY AROUND THE SITE.

II. ACTIONS TAKEN

A. ON 8/24/89, OSC WAS INFORMED BY ERCS THAT THE WASTE SOIL 
WAS NEARLY REJECTED BY DISPOSAL FACILITY DUE TO WATER CONTENT. THE 
SOIL WAS TAKEN AS OFF-SPEC FOR. $600.00 ADDITIONAL FEE.

III. FUTURE PLANS

A.
ATSDR.

B,

SITE REMAINS UNDER CONSIDERATION FOR HEALTH SURVEY BY

NO FUTURE ACTIONS ARE ANTICIPATED BY THE OSC FOR THIS
SITE.

C. A FINAL POLREP WILL BE ISSUED UPON APPROVAL OF FUNDING 
REQUEST BY HQ CONCURRENCE.

PHILIP C. YOUNIS, OSC 
PAULA J. CURTIN, FAS 
US-EPA - REGION III 
PHILADELPHIA, PA.
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To 
From 

Subject 
Mail Id

RRC (EPA9374)
RRC (EPA9374) Delivered: Tue 23-Jan-90
SHAFFER EQUIPMENT POLREP 189 AND FINAL 
IPM-163-900123-142990624

15:53 EST Sys

POLREP #189 AND FINAL 
SHAFFER EQUIPMENT STTE 
MINDEN, FAYETTE CO., WV.

ATTN: TIM FIELDS, CHARLIE KLEEMAN AND GREGG CRYSTALL

I. SITUATION (1600 HRS, 1/22/90)

A. FINAL REQUEST FOR ADDITIONAL FUNDING IN THE AMOUNT OF 
$65,620 WAS APPROVED BY HEADQUARTERS CONCURRENCE ON 
JANUARY 16, 1990.

B. ALL PROPOSED ACTIONS AS STATED IN THE REQUEST FOR REMOVAL 
ACTION DATED JUNE 21, 1989 HAVE BEEN COMPLETED ALL 
WASTES HAVE BEEN TAKEN OFFSITE TO DISPOSAL AS OF 8/23/89.

C. WV HEALTH DEPT. PETITIONED ATSDR TO PERFORM A HEALTH 
SURVEY IN THE VICINITY AROUND THE SITE.

D. ESTIMATED COSTS TO DATE: (COB 1/22/90) 
APPROX. COST TO DATE 

EPA (DIR) $ 55,000 $
(INDIR) 85,000

USCG
TAT
ERCS (O.H.M.) 
ERCS (E.H.R.T.)

65,329
105.000 

3,860,000
120.000

APPROX. CEILING 
57,149 
90,001 
65,329 
110,506 

3,863,965 
123,750

II. ACTIONS TAKEN

$ 4,290,329 $ 4,310,700

A. CEILING INCREASE FOR $65,620 FOR THIS SITE WAS APPROVED 
BY HQ CONCURRENCE ON TUESDAY, 1/16/90.

III. FUTURE PLANS

A. SITE REMAINS UNDER CONSIDERATION FOR HEALTH SURVEY BY 
ATSDR.

B. NO FUTURE REMOVAL SECTION ACTIONS ARE ANTICIPATED BY THE 
OSC FOR THIS SITE.

C. PRE-REMEDIAL/REMEDIAL WILL REVIEW THE SITE 
LONG TERM REMEDIATION ACTIVITIES.

FOR POTENTIAL

PHILIP C. YOUNIS, OSC 
PAULA J. CURTIN, FAS 
US-EPA - REGION III 
PHILADELPHIA, PA.
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To: ERD/OERR (EPA5511)
To: 0PA/REG.III (EPA9315)
To: C.KLEEMAN (EPA9340)
To: EPA9373

From: R.CARON (EPA93030) Delivered:
May-90 14:20 EDT Sys 163 (79) Subject:
POLREP 190
Mail Id: IPM-163-900525-129040652

Fri 25- 
SHAFFER

POLREP #190
SHAFFER EQUIPMENT SITE :
MINDEN, FAYETTE CO., WV.

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL AND HANS-
CRUMP WIESNER

I. SITUATION (1600 HRS, 5/24/90)
A. THE SHAFFER EQUIPMENT SITE AND ADJACENT AREAS

ARE CURRENTLY UNDERGOING AN ATSDR HEALTH
SURVEY AND REMEDIAL INVESTIGATION. ON MARCH
20 AND 21, 1990, NUS/FIT CONDUCTED MULTIMEDIA
SAMPLING AT THE SITE AT THE REQUEST OF REGION
III EPA AND ATSDR. SAMPLING WAS CONDUCTED IN 
RESPONSE TO POLITICAL ASPECTS ASSOCIATED WITH THE SITE,

TO OBTAIN DATA ON THE PROBABILITY OF THE 
PRESENCE OF DIOXINS AND OBTAIN ADDITIONAL DATA
FOR ATSDR'S HEALTH SURVEY. LAB DATA OBTAINED
FROM THE INVESTIGATION THROUGH CLP INDICATED
FIVE AREAS ON SITE WHERE PCB AROCHLOR 1260
CONCENTRATIONS EXCEEDED THE ACTION LEVEL OF
50 PPM.

B. NUS/FIT DATA INITIALLY INDICATED ELEVATED
MERCURY CONCENTRATIONS IN THE OAK HILL WATER
SUPPLY. HOWEVER, THE DATA WAS DEEMED INVALID
UPON NUS' QA/QC REVIEW. ADDITIONAL SAMPLING OF
THE WATER SUPPLY BY TAT ON 5/8/90 WITH 24 HR
TURNAROUND ANALYSIS, VERIFIED NO MERCURY 
CONCENTRATIONS ABOVE THE MDL WERE PRESENT. C. AS
DIRECTED BY OSC BOB CARON, TAT MOBILIZED TO
THE SITE 5/22/90 TO OBTAIN SAMPLES FROM THE FIVE 
NUS/FIT SAMPLE LOCATIONS WHICH EXCEEDED 50
PPM. IN ADDITION, TAT WAS TASKED TO OBTAIN UP
TO TEN ADDITIONAL RANDOM SAMPLES FOR PCB
ANALYSIS.

D. SIXTEEN SAMPLES OBTAINED. UNDERGOING PCB 
ANALYSIS AT LABORATORY RESOURCES, INC., EAST
BRUNSWICK, NJ. D. PERSONNEL ON-SCENE: TAT-2,
NUS/FIT-2, MEDIA-2, OTHER-2 E. WEATHER:
OVERCAST, RAIN, HIGH TEMP. 62.

F. MEDIA ATTENTION MODERATE.



II. ACTIONS TAKEN
A. OSC CARON TASKED TAT WITH DEVELOPING SAMPLING

PLAN AND IMPLEMENTING SAMPLING AT THE SITE.
OSC REQUESTED TAT COORDINATE WITH NUS/FIT TO
DETERMINE SAMPLING LOCATIONS.

B. CONTACTED PROPERTY OWNER ANNA SHAFFER AND WAS 
GRANTED PERMISSION TO ACCESS THE PROPERTY.

D. 0845 HOURS, 5/22/90, PERSONNEL ARRIVED ONSITE AND 
BEGAN TO LOCATE SAMPLING POSITIONS. CHANNEL 4
NEWS ARRIVED ONSITE AT THIS TIME AND BEGAN
TAKING FOOTAGE OF PERSONNEL. TAT REFERRED ALL
MEDIA QUESTIONS TO OSC CARON IN PHILADELPHIA.

E. NUS/FIT VERIFIED THE FIVE AREAS OF CONCERN BY 
USE OF PHOTOS, TAPE MEASURE AND BEARINGS. IN
ADDITION, RANDOM SAMPLE LOCATIONS WERE
DETERMINED AND MARKED. F. SAMPLING OPERATIONS
WERE DELAYED DUE TO RAIN UNTIL 1130 HOURS WHEN
RAIN ABATED.

G. TAT OBTAINED A TOTAL OF 16 SOIL SAMPLES AS 
FOLLOWS: SEVEN SAMPLES (INCL. TWO DUPLICATES)
FROM THE FIVE NUS/FIT "HOT SPOT" AREAS; FOUR
SAMPLES FROM NUS/FIT LOCATIONS APPROACHING 50
PPM PCB; FOUR SAMPLES FROM BIASED RANDOM
LOCATIONS; AND ONE BACKGROUND. H. TAT DEPARTED
SITE 1400 HOURS, 5/22/90.

I. ALL SAMPLES WERE PROPERLY LABELED AND PACKAGED 
WITH SIGNED CHAIN-OF-CUSTODY AND SENT TO
LABORATORY RESOURCES, INC ON 5/23/90 FOR
METHOD 8080 TEST ANALYSIS.

III. FUTURE PLANS
A. VERBAL LABORATORY RESULTS ARE ANTICIPATED 

FRIDAY, 6/1/90. RECEIPT OF HARDCOPY RESULTS
EXPECTED WED, 6/6/90. UPON RECEIPT TAT MURPHY
WILL QA/QC RESULTS. B. DATA WILL BE USED TO
VALIDATE THE PRESENCE OF PCB'S IN
CONCENTRATIONS WHICH MAY WARRANT REMOVAL ACTIONS AT THE 

SITE. SUBSEQUENTLY, THE DATA MAY BE USED TO 
SUPPORT IMPLEMENTATION OF A MORE DETAILED,
LARGER SCALE, SAMPLING INVESTIGATION.

BOB CARON, OSC 
US-EPA - REGION III 
PHILADELPHIA, PA.




